

Initial Project Planning Template

Date	27 June 2026
Team ID	xxxxxx
Project Name	EduGenie – AI Learning Assistant
Maximum Marks	5 Marks

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	Users can register and login securely using JWT authentication.	3	High	27-06-2026	29-06-2026
Sprint-1	User Dashboard	USN-2	Users can access an interactive dashboard after login	52	High	27-06-2026	02-07-2026

Sprint-2	Q&A Assistant	USN-3	Students can ask educational questions using Gemini AI.	5	High	03-07-2026	06-07-2026
----------	---------------	-------	---	---	------	------------	------------

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

This project plan outlines the user stories, sprint schedule, priorities, and estimated effort required to develop the Emotion Detection & Learning Support Engine. It organizes the development process into manageable sprints, ensuring that core features are implemented systematically, tested, and delivered within the planned timeline.

Sprint-2	Concept Explainer	USN-4	Explain concepts in simple language using LaMini-Flan-T5.	2	Medium	03-07-2026	06-07-2026
Sprint-3	Quiz Generator	USN-5	Generate MCQs dynamically using Gemini API.	2	Medium	07-07-2026	09-07-2026
Sprint-3	Content Summarizer	USN-6	Summarize educational content and notes.	3	High	07-07-2026	10-07-2026